Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 04-18-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Apr 17, '05 Apr 24, '05 May 1, '05 May 8, '05
sIM[TIW[T[F[s[sIM[TIW[T[F[s[sIM[TW[T[F[s|sIM[TW[T[F[s

1 409 d? 12/8/03 7/1/05

2 Cooling Tower Conco 72d 1/26/05 5/6/05

3 Fab/Pipe Equipment CMI  14.4 wks 1/26/05 5/6/05 | CMI

4 Stairs Conco 4d 4/12/05 4/15/05 lonco

5 Line 1 & N-wall 4d 4/12/05 4/15/05

6 Waterproofing Blues 4d 4/12/05 4/15/05 |lues

7 Line 4 waterproofing Blues 2d 4/12/05 4/13/05

8

9 Utility Bldg. 84d 1/10/05 5/6/05

10 UB 2nd level MEP Rough ins All subs 84d 1/10/05 5/6/05 All subs

11 MEP rough ins 1st floor All subs 77d 1/19/05 5/6/05 | [T (- T Al subs

12 Tape walls rm 202 JJ Acoustics 4d 4/11/05 4/14/05 | coustics

13 Clean gear rm 202 Siemens 11d 4/11/05 4/25/05 T siemens

14 Hang doors W& W 1d 4/25/05 4/25/05 4/25 E W& W

15 Main Bldg. 356 d? 12/8/03 4/19/05

16 SOG ~760' L-E/ 1-4 1d? 12/8/03 12/8/03

17 Place Concrete Conco 1d 4/19/05 4/19/05 /19 [ ] conco

18 -k 1-2 Place Concrete Conco 1d 4/19/05 4/19/05 | /19 i conco

19 E-C/1-5 Conco od 3/23/05 3/23/05 n

20 Place SOG E-C/ 1-4 Conco 1d 4/19/05 4/19/05 | /19 D conco

21

22 Misc Iron Romak 33d 3/31/05 5/16/05

23 Stair #1 Install Layout/install Romak 28d 3/31/05 5/16/05| ]

24 Coiling Doors Tube Steel Romak 2d 4/15/05 4/18/05 :H;zomak

25 Fireproofing L-A line 13d 4/12/05 4/28/05 B

26 Level 1 Anning - J 5d 4/12/05 4/22/05 R |_A.H.F.ing -J

27 Level 2 Anning - J 4 ed 4/15/05 4/19/05 :| Anning - J

28 Roof level Monokote Anning - J 3d 4/22/05 4/26/05 4122 Anning - J

29 Roof Level Cementitious Anning - J 4d 4/25/05 4/28/05 4/25 Anning - J

30 Exterior Skin Install 409 d? 12/8/03 7/1/05

31 East Elevation 1d? 12/8/03 12/8/03

32 studs/sheathing Raymond 13d 2/28/05 3/16/05

33 Install Metal Panels Pacific Erectors 10d 4/4/05 4/15/05 |acific Erectors
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34 Install Glass Frames/glazing Royal Glass 5d 4/7/05 4/13/05 |Glass

35 North Elevation od 12/8/03 12/8/03

36 studs/Sheathing Raymond 17d 3/22/05 4/13/05 | nd

37 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05

38 Install Glass Frames/glazing Royal Glass 7d 4/15/05 4/25/05 | T :| Royal Glass

39 West Elevation od 12/8/03 12/8/03

40 Install Curtain wall Royal Glass 20d 4/6/05 5/3/05 Royal Glass

41 South Elevation od 12/8/03 12/8/03

42 Install studs/sheathing Pacific Erectors 20d 4/11/05 5/6/05 Pacific Erectors

43 Install Metal Panels Pacific Erectors 45d 5/2/05 7/1/05 5/2

44 Install Glass Frames/glazing Royal Glass 35d 5/16/05 7/1/05 5/

45

46 Interior Improvements 14d 4/4/05 4/21/05

47 HVAC shafts levels 2,3,4 CMI 14 d 4/4/05 4/21/05 CMI

48 HVAC shafts 5,6 roof cMmI 14d 4/4/05 4/21/05 | T cwmi

49

50 Level 1 9d 4/19/05 4/29/05

51 Sprinkler Mains & branch piping Geo Rob. 9d 4/19/05 4/29/05 | /19 Geo Rob.

52

53 Level 2 378d? 12/8/03 5/19/05

54 Install Utility Rack and conduit Sasco 13d 4/5/05 4/21/05 Sasco

55 1-2 and K-E line (other areas) 1d? 12/8/03 12/8/03

56 Wall/ceiling Framing JJ Acoustics 6d 4/8/05 4/15/05 coustics

57 MEP Wall Rough in All subs 4d 4/18/05 4/21/05 8 All subs

58 HM Door frames 3d 4/18/05 4120005 g ﬁ#*

59 Install Sheet rock 5d 4/20/05 4/26/05 | 4/20

60 Tape walls 10d 4/27/05 5/10/05 4/27

61 C-E Line 1-5 1d? 12/8/03 12/8/03

62 Formwork Conco 8.5d 4/4/05 4/14/05 |o

63 Strip forms Conco 6d 4/13/05 4/20/05 conco

64 Sprinkler Mains & branch piping GMR 3d 4/19/05 4/21/05 /1W;=EMR

65 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05

66 Overhead MEP All subs 5d 4/22/05 4/28/05 4122 % All subs
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67 Overhead Duct 6d 4/27/05 5/4/05 4127

68 Overhead Plumbing 9d 5/3/05 5/13/05 5/3 I—: |

69 Frame Walls/furring 4d 5/16/05 5/19/05 5/

70 Cleanroom 376 d? 12/8/03 5/17/05

71 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

72 Mep Inserts in decks All subs 3d 4/11/05 4/13/05 | s

73 Rebar Alamillo 2d 4/14/05 4/15/05 [lamillo

74 Place Concrete Conco 1d 4/15/05 4/15/05 lgneo

75 Intumescent 2nd clean room A&B Paint 5d 4/28/05 5/4/05 4/28 A&B Paint

76 TS framing Romak 4d 5/5/05 5/10/05 5/5 Romak

77 Wall-furring framing JJ Acoustics 5d 5/11/05 5/17/05 5/11

78

79 Level 3 359d? 12/8/03 4/22/05

80 MEP Inserts All subs 3d 4/8/05 4/12/05

81 Place Rebar Alamillo 2d 4/13/05 4/14/05 | illo

82 Place Concrete Conco 1d 4/15/05 4/15/05 lonco

83 All other areas 1d? 12/8/03 12/8/03

84 Overhead MEP 35d 3/7/05 4/22/05

85 Piping CMmI 4d 3/7/05 3/10/05

86 Electrical Sasco 7d 4/4/05 4/12/05

87 Plumbing KDS 13d 3/31/05 4/18/05 :| KDS

88 Ductwork CMI 7d 4/14/05 4/22/05 CMI

89 Level 4 25d 3/28/05 4/29/05

90 Install Utility Rack and piping Sasco 15d 4/11/05 4/29/05 Sasco

91 Overhead MEP 20d 3/28/05 4/22/05

92 Piping CMmI 5d 3/28/05 4/1/05

93 Plumbing KDS 5d 4/4/05 4/8/05

94 Ductwork CMI 10d 4/11/05 4/22/05 CMI

95 Level 5 379d? 12/8/03 5/20/05

96 Sprinkler Mains & branch piping GMR 14d 3/18/05 4/6/05

97 Wall/beam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05

98 taping @ beam wraps JJ Acoustics 5d 4/11/05 4/15/05 coustics

99 Painting @ beam wraps A&B Paint 3d 4/18/05 4/20/05 8 hA&B Paint
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100 Install Utility Rack and piping Sasco 9d? 4/21/05 5/3/05 4/21 Sasco

101 All Other Areas 1d? 12/8/03 12/8/03

102 Install Overhead Duct 20d 4/25/05 5/20/05 4/25

103 Level 6 49d? 3/14/05 5/19/05

104 Install RWL KDS 15d 3/14/05 4/1/05

105 Sprinkler Mains & branch piping GMR 10d 3/31/05 4/13/05

106 Wall/beam wraps @ utility Rack JJ Acoustics 10d 4/8/05 4/21/05 JJ Acoustics

107 taping @ beam wraps JJ Acoustics 5d 4/22/05 4/28/05 4122 JJ Acoustics

108 Painting @ beam wraps A&B Paint 3d 4/29/05 5/3/05 4/29 % A&B Paint

109 Install Utility Rack and piping Sasco 9d? 5/9/05 5/19/05 5/9

110 Roof Level 29d 4/7/05 5/17/05

111 Place Concrete (Remaining) Conco 1d 4/15/05 4/15/05 lonco

112 Penthouse #1 Framing Raymond 4d 4/7/05 4/12/05

113 Parapet Framing Interior JJ Acoustics 6d 4/14/05 4/21/05 JJ Acoustics

114 Wood Blocking R&S 8d 4/13/05 4122105 Ej R&S

115 Stucco Sheathing JJ Acoustics 4d 4/18/05 4/21/05 g :l JJ Acoustics

116 Flashings VSM 4d 4/19/05 4/22/05 | /19 ,:I VSM

117 Stucco Scratch Coat JJ Acoustics 20d 4/20/05 5/17/05| 4/20 [

118 Elevator #2 48d 3/11/05 5/17/05

119 Set Roof Equipment Otis 1d 3/11/05 3/11/05

120 Power to Elevator Sasco 5d 4/11/05 4/15/05 |asco

121 Shaft Walls JJ Acoustics 2d 4/18/05 4/19/05 8 JJ Acoustics

122 Install Guide Rails Otis 20d 4/20/05 5/17/05 | 4/20

123 Install Fronts Otis 5d 5/2/05 5/6/05 M
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